FORM DPW-CIA 2/05

STATE OF HAWAII
Department Of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF December 2015

Date: December 31, 2015

CONTRACTOR: Isemoto Contracting Co., Ltd

ADDRESS: 648 Piilani Street / PO Box 4669 Contract No. 61096 [ ‘/],

City, State ZIP: Hilo, Hawaii 96720 Job No. 61-10-0633

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

CONTRACT
FOR INSPECTION BRANCH USE

Basic Contract Amount $ 5,189,350.00 [ | SUBMITTAL REGISTER _ [ ] COMMENCEMENT REQUIREMENTS
iDUE MONTHLY: { ] PROJECT SCHEDULE

(] DAILY REPORTS [ ) PAYROLL AFFIC
{MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER
[ ] PROJECT NAME AND LOCATION [ ] ALL SIGNATURES

CHANGE ORDERS ; [ ] PROJECT ACCEPTANGE

Total $ 86,642.00 |[ 1 AIR COND & PAINT ACCPT DONE

Adjusted Contract Amount $ 5,275,992.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 76.02% $ 3,928,762 9451% $ 81,887 $ 4,010,649

Retained REDUCED] ] $196,438 $4,095 $200,533

Amount Subject to Payment 3,732,324 $ 77,792 $ 3,810,116

Payments to Date 3,490,551 $ 74,755 $ 3,565,306

Payments Now Due 241,773 $ 3,037 244,810

Payment No. FINAL[ ] 9

Remarks:

1 Computed and Checked by 2. | certify that the above bill is correct, just, that payment has not been received,
and all payroll affidavits have been submitted, are current, or proper deductive
exclusions have been made to this request; and least 80% of our workforce resides

) in Hawaii
Cowl Lol V&t
3 Recommended Project Inspectar or Engineer Date
ISEMOTO CONTRACTING CO., LTD.
/ ) Name of Contractor
é% [~(31¢
4 Recommdmdag "  ArfaFhginesshrchy Date

dn—

12/31/2015

1
V Le Date y signature / Title 1 Date

5[ Aphroved “Branch Chief or Distnct Engineer

@,« /o JAZET s

Leslie [semoto, President



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096
PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CONTRACT
BASI NTRACT AMOUNT
PRIME CONTRACTOR TRADE LICENSE NO. AMQUNT| RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC1036 $2,229,000] $1,853,748 $92,687
SUB-CONTRACT
BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
| |SUBCONTRACTOR LICENSE NO. AMOUNT| TO DATE] % CMPL| Y%, RETAINED
1 |Envionmental Control Spl 31)C-19 $12,000, $12,000] 100.00%| 5% $600
2 |will Kill Termite & Pest Soil Treatment PCO-1126 $11,500] $11,500 100.00% 5% $575
3 |Gima Pest Control Termite Control Barrier PCO-763 $80,200| $80,200 100.00% 5% $4,010]
4 |GP Roadway Solutions Traffic Signage AC-10998 $4,000/ $0 0.00%) 5% $0
5 |Jas. W. Glover AC Paving ABC-3 $88,000| $0 0.00% 5% $0
6 |Islandwide Fencing Chainlink Fence C-23220 $108,800] $54,400) 50.00% 5%) $2,720
7 |Green Thumb Landscaping C-1683 $19,150, $0 0.00%| 5% $0)
8 |Waipahu Welding Structural Steel C-13171 $1,302,000] $1,119,720 86.00% 5% $55,986
9 [Kelly Construction Mti Stud/Drywalllinsulation JC-19773 $266,000 $138,320| 52.00%) 5% $6.916
10 |Pural Water Specialty Chlorination C-19053 $5,000) $0 0.00% 5% $0
11 |Commercial Sheiving Institutional Equipment BC-7065 $67,550] $0 0.00%) 5% $0
12 |Big Island Windows Alum. Windows and GlazindC-24769 $20,500 $19,270) 94.00% 5%) $964
13|Tile Craft Ceramic Tile C-17712 $30,500 $0 0.00%| 5% $0
14 |Les' Carpet and Drapery Resilient Flooring Cc-21 $6.300) $0 0.00% 5% $0
15 [Window World Window Treatment $2,250) $0 0.00% 5% $0
16 [Endo Painting Service Painting/Striping C-5131 $109,600| $32,880 30.00% 5% $1,644)
17 |Calvin's Plumbing Plumbing and F.S. C-25508 $212,100] $182,406| 86.00%) 5% $9,120
18 |Hilo Mechanical Air Cond. and Vent. C-6859 $185,600] $120,640, 65.00% 5% $6,032
19 |Hirayama Bros. Electrical Electrical C-11620 $311,100] $186,660, 60.00%| 5% $9,333
20 |Associated Steel Workers Reinforcing Steel C-225 $118,200 $117,018] 99.00% 5% $5,851
21
22
23
24
25
Sub-Contractor Total $2,960,350| $2,075,014
Total Retained from Subs $103,751

| IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $196,438|

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd.

Name of Contractor
r
12/31/2015
éﬁignature Date
NOTE:

Columnar totals shall be equal in dollar value to that on the Monthly Estimate Sheet

Checked/Verified by:

ax

Initial - Project Inspector or Engineer



For the Month of: December 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CHANGE
ORDER
CHANGE ORDER| COMPL. RETN AMOUNT
PRIM NTRACTOR TRADE LICENSE NO. AMOUNT| TO DATE| % CMPL % RETAINED
Isemoto Contracting Co., Ltd General Contractor ABC1036 $1,180 -$2,562| -215.29% 5% -$128
CHANGE
ORDER SUB
CHANGE ORDER SUB| COMPL. RETN AMOUNT
| |SUBCONTRACTOR TRADE LICENSE NOQ. AMOQUNT| TO DATE[ % CMPL| % RETAINED
1 [Tile Craft Tile C-17712 $1,003 $0 0.00% 5% $0
2 |Hirayama Bros. Electrical Electrical C-11620 -$18,250 -$18,250] 100.00% 5% -$913
3 {Hirayama Bros. Electrical Electrical C-11620 $15,332 $15,332] 100.00% 5% $767
4 |Pacific Pro-Tech Telecommunications $2,050 $2,050] 100.00% 5% $103
5 |Kikiaola Construction Building Moving BC-20520 $62,900 $62,900) 100.00% 5% $3,145
6 |Hirayama Bros. Electrical Electrical C-11620 -$14,734 -$14,734] 100.00% 5% -$737
7 |Gima Termite and Pest Termite Treatment PCO-763 $37,151 $37,151] 100.00% 5% $1,858
8 $0 0.00% 5% $0
9 $0 0.00% 5% $0
10 $0 0.00% 5% $0
11 $0 0.00% 5% $0
12 0.00% 5% $0
13 0.00% 5% $0
14 0.00% 5% $0
15 0.00% 5% $0
16 0.00% 5% $0
17 0.00% 5% $0
18 0.00% 5% $0
19 0.00% 5% $0
Total Retained from Subs $85,452 $84,449 98.83% $4,223

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D) | $4,095]|

| certify that the above retentions are correct for this request.

Checked/Verified by:
Isemoto Contracting Co., Ltd.
Name of Contractor
el
Initial - Project Inspector or Engineer
12/31/2015
ignature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD
BILLING MONTH: December-16 DAGS JOB NO.: 6 1-10-0633 CONTRACT NO.: 61096

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix; 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $254,497.00 $12,724.00 $241,773.00
Totals: $254,497.00 $12,724.00 $241,773.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $3,197.00 $160.00 $3,037.00
Totals: $3,197.00 $160.00 $3,037.00
Grand Total: $257,694.00 $12,884.00 $244,810.00
T
[0
¢

2 72016

0

= ; e JAN 2 ;
. Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

JAN 2 2 20]6 Voucher No. S(l/l/ 17,0 0
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